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ESTIMATE RUN 08/02/2019

ESTIMATE SUMMARY 12:38:12

CONTID: C20686R        ESTIMATE NO: 0002 PROG 2005

PCN: 20686R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 MANCOS HL MP40 TO CORTEZ MP60.853 SH 145 MP0 to 1.345 PERCENT TIME:

PROJECT NO: NHPP1601-076                  

US 160 MESA VERDE CHIPSEAL

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,498,630.75 PARTICIPATING $ $ 659,763.83

AWARD PROJECT AMT: 2,620,142.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,909.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.85

WORK DAYS

WORK DAYS

64.56%

885,400.73

659,763.83

659,763.83

644,853.99

$

$

$

$

1,613,230.02

0.00

1,613,230.02

0.00

1,613,230.02

-39,302.13

0.00

1,573,927.89

0.00

AMOUNT DUE 1,573,927.89 644,853.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 644,853.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 52

ORIG TIME ALLOW: 52

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/03/201907/20/2019

02/21/2019

02/28/2019

03/21/2019

06/03/2019
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PCN: 20686R-BID   ESTIMATE RUN 08/02/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 92.000

0.000

202-00250  
 

552.0092.000

0.00

92.000

SF  

6.00000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

550.00000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0020 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.80000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0035 Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

2,960.008.000

2,960.00

8.000

HOUR

370.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0045 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

26.00000

0055 Cover Coat Material (Type I) 468,748.000

267,891.000

409-01015  
 

589,311.20736,639.000

214,312.80

736,639.000

SY  

0.80000
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PCN: 20686R-BID   ESTIMATE RUN 08/02/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Cover Coat Material (Type II) 0.000

33,736.000

409-02015  
 

42,170.0033,736.000

42,170.00

33,736.000

SY  

1.25000

0065 *Micro-Surfacing Seal Coat 92.890

0.000

409-09000  
 

41,336.0592.890

0.00

865.410

TON 

445.00000

0070 Emulsified Asphalt (CRS-2P) 138,196.510

117,650.270

411-10216  
 

511,693.56255,846.780

235,300.54

255,846.780

GAL 

2.00000

0075 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

47,954.000

GAL 

2.00000

0080 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

11,290.000

LF  

0.35000

0085 *Mobilization 0.505

0.337

626-00000  
 

234,076.000.842

93,686.00

1.000

L S 

278,000.00000

0090 *Public Information Services (Tier IV) 0.400

0.300

626-01104  
 

5,950.000.700

2,550.00

1.000

L S 

8,500.00000

0095 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

4,200.000

GAL 

27.00000

0100 *Pavement Marking Paint (High Build) (Temporary) 1,314.230

862.600

627-00013  
 

58,774.412,176.830

23,290.20

4,700.000

GAL 

27.00000

0105 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

6,300.000

SF  

14.00000

0110 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

1,960.000

SF  

11.00000
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PCN: 20686R-BID   ESTIMATE RUN 08/02/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 891.500

958.500

630-00000  
 

43,475.001,850.000

22,524.75

3,300.000

HOUR

23.50000

0120 *Pilot Car Operation 42.000

75.750

630-00001  
 

5,063.25117.750

3,257.25

300.000

HOUR

43.00000

0125 *Traffic Control Inspection 13.000

9.000

630-00007  
 

2,365.0022.000

967.50

55.000

DAY 

107.50000

0130 *Traffic Control Management 18.000

12.000

630-00012  
 

23,400.0030.000

9,360.00

52.000

DAY 

780.00000

0135 *Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

132.133.500

0.00

7.000

EACH

37.75000

0140 *Construction Traffic Sign (Panel Size B) 41.500

4.000

630-80342  
 

1,717.6345.500

151.00

91.000

EACH

37.75000

0145 *Vertical Panel 2.500

0.000

630-80350  
 

67.502.500

0.00

30.000

EACH

27.00000

0150 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3,000.001.500

0.00

3.000

EACH

2,000.00000

0155 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

700.001.000

0.00

2.000

EACH

700.00000

0160 *Drum Channelizing Device 12.500

5.000

630-80360  
 

472.5017.500

135.00

35.000

EACH

27.00000

0165 *Traffic Cone 100.000

75.000

630-80380  
 

376.25175.000

161.25

350.000

EACH

2.15000
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PCN: 20686R-BID   ESTIMATE RUN 08/02/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0175 *Mobile Attenuator 18.000

12.000

630-85041  
 

19,500.0030.000

7,800.00

65.000

DAY 

650.00000

0176 Added Item (Dollar)/ Price Reduction Type 1 and Type 2
Chips (Quality Issue)

0.000

-1,262.460

900-00006  
 

-1,262.46-1,262.460

-1,262.46

-1,262.460

DOL 

1.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A On-The-Job Trainee 0.000

2,400.000

700-70023  
 

2,400.002,400.000

2,400.00

2,400.000

F A 

1.00000

0190 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,588,230.02659,763.832,472,130.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 *Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0210 *Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 25,000.000.0026,500.00CURRENT AMT0400 $ $ $

$ 1,613,230.02659,763.83$2,498,630.75$CURRENT AMTPROJECT TOTAL


